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From: Laurie Mann/R10/USEPA/US
To: Ragsdale.Dave@mintra.epa.gov@EPA, Don Martin/R10/USEPA/US@EPA, Helen Rueda/R10/USEPA/US@EPA, Jayne
Carlin/R10/USEPA/US@EPA, Laurie Mann/R10/USEPA/US@EPA, Leigh Woodruff/R10/USEPA/US@EPA, Mark
Filippini/R10/USEPA/US@EPA, Martha Turvey/R10/USEPA/US@EPA, Tracy Chellis/R10/USEPA/US@EPA, WilliamC
Stewart/R10/USEPA/US@EPA, Lisa Jacobsen/R10/USEPA/US@EPA, Rick Seaborne/R10/USEPA/US@EPA, Larry
Gadbois/R10/USEPA/US@EPA, Adrianne Allen/R10/USEPA/US@EPA, Donna Walsh/R10/USEPA/US@EPA, Bruce
Cleland/R10/USEPA/US@EPA, David Croxton/R10/USEPA/US@EPA, Ben Cope/R10/USEPA/US@EPA, Jennifer
Wu/R10/USEPA/US@EPA, 
Date: 10/10/2007 11:22 AM
Subject: new Washington TMDLs

TMDL folks,
Ecology has identified the new TMDL projects that will start-up during the coming year.  We would like
to assign EPA folks to each of these TMDLs, so please reply to me by October 26th with your interest /
availability.  I will talk with Dave C after I receive your responses.  Here are the new projects (and the
information I have so far on each project).  The most significant projects, from a time/resource
perspective are Upper Crab Creek, Burnt Bridge Creek and South Puget Sound.

Methow River temperature - low involvement (CRO)
Medical Lake toxics  - low involvement (Ecology lead:  Randy Coots and Ken Merrill in ERO)
Upper Crab Creek D.O., fecal and pH – ERO and EAP need to meet and determine how EAP scoped the
project. Based on that information ERO will get back in touch with EPA and let them know the level of
EPA involvement needed. (John Jones is Ecology lead at ERO) (EPA level of effort not decided - - but the
Irrigation Districts will be very interested in this project).
Liberty Bay Tributary fecal – low to medium (NWRO)
Minter Creek fecal – low (NWRO)
Burnt Bridge Creek multi-parameter –high (SWRO - near Vancouver, WA).  EJ complains; interest in
trading.
South Sound Modeling we will want continued high EPA involvement on modeling and any help EPA
can offer on nutrient removal technology and costs.

Lastly:  Ecology has developed a database to track TMDL development.  I've attached an example
spreadsheet from the database which lists all the TMDLs under development in Washington.  I've added
in the EPA leads, and would appreciate it if you took at quick look at the spreadsheet to catch any major
errors.  I've yellow-highlighted all the TMDLs that we currently expect to be submitted in federal fy 08
(and have blue-highlighted the new TMDLs).
thanks,
Laurie
(See attached file: QuarterlyReport10-9-07_lbm.xls)

______________________________
Laurie Mann  206.553.1583
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, OWW-134
Seattle, WA  98101-3140

mailto:Mann.Laurie@epamail.epa.gov
mailto:mann.laurie@epa.gov
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						TMDL Quarterly Report

						Report Date: 10/9/2007

				Region				WRIA		Project Name		303(d) Listings Addressed		96 Listing Count		Technical Lead / Partner		Study Team				QAPP Date		Technical Report Date		Submittal Team						Submittal Date		EPA Approval Date		Report Revision Date Comments and Other Related Information

				CRO						Yakima Area Creeks Fecal		9		4		EAP						F: 01/05		O: 02/07
R: 12/07								Spring 2008				03-07: This change is requested because the Hangman Creek TMDL project has been expanded in scope to address pollutant loads crossing state lines.  The technical support required by Joe Joy for the Little Spokane River TMDL will require more work than anticipated.

																				Joe Joy, Nuri Mathieu, Ryan Anderson, Larry Gadbois (L)								Jane Creech, Mark Peterschmidt, Ryan Anderson

				CRO						Yakima River Toxics		87		38		EAP						F: 07/07		O: 12/09								Winter 2009				N/A

																				Art Johnson, Brandee Era-Miller, Brandi Lubliner, Kristen Kinney, Steve Golding, H. Rueda & D. Walsh (H)

						CRO		45		Wenatchee River Basin DO and pH		10		6		EAP				Jim Carroll								Ryan Anderson				Mar-08

				CRO				38		Naches River Watershed Temp		28		18		EAP						F: 08/04		O: 03/06
R: 11/07								Winter 2007				The Naches River Temperature Total Maximum Daily Load Study (Study) has proven to be a complex project that has extended beyond the expected time and resources allocated during initial scoping.  The Study began in June 2004 with field data collection occurring between June and October.  Model development started in September 2005.  At this time, the Shade Model analyzing current vegetation is complete for the Naches and Tieton Rivers.  The QUAL2Kw model, which analyzes the stream temperature dynamics, has been calibrated and verified for two time periods for the Tieton River.  The QUAL2Kw model of the Naches River is underdevelopment but delayed because of the River’s complicated flow regime.  Since September 2006, Central Regional Office (CRO) Water Quality (WQ) Program staff and Environmental Assessment (EA) Program staff have been discussing options for completing/changing the scope of the Naches River Watershed Temperature Total Maximum Daily Load.

																				Mark Peterschmidt, Stephanie Brock, D. Ragsdale (L)

				CRO				39		Upper Yakima River Temp		27		23		WQP						F: 06/05		O: 06/07
R: 02/08								Winter 2008				Year 2 data collection completed October 06. Due to EA program reorganization, Tony Whiley, WQP, will take over the modeling and tech report.  New est completion date for tech report is June 2008. KE 6-28-07

																				James Kardouni, Kathleen Satnik, Melanie Redding, Rebecca Wassel, Tony Whiley, L. Gadbois (L)								Jane Creech

				CRO						Methow River Temp										(L)

				ERO						Spokane River Dissolved Oxygen		6		2		EAP						F: 01/99		O: 06/01
R: 02/04
F: 02/04								O: 03/07
R: 01/08

																				Bob Cusimano, Karol Erickson, T. Eaton, D. Martin, L. Mann (H)								Elaine Snouwaert, Karin Baldwin

				ERO						Spokane River PCB TMDL		17		6		EAP						F: 10/03		O: 05/05
R: 11/07								O: 03/08  Winter 2009				N/A

																				Dave Serdar, L. Gadbois (L)								Drea Treaumer

				ERO				34		Palouse R SF DO and pH		4		2		EAP						09/06		O: 06/08								O: 02/09				N/A

																				Brenda Nipp, Elaine Snouwaert, Jim Carroll, Scott Tarbutton, Bill Stewart (L)								Elaine Snouwaert, Jim Carroll

				ERO				34		Palouse R WS DO and pH		13		6		EAP						09/07		O: 06/09												N/A

																				Jim Carroll, Bill Stewart (L)								Elaine Snouwaert

				ERO				34		Palouse River Pesticide TMDL		6		5		EAP						F: 05/05		O: 02/06
R: 07/07								R: 07/07
F: 07/07		(under review by EPA)		This TMDL is putting all 3 documents (Technical, Submittal, and Implementation Plan) in one. Therefore, the completion of the technical report has been delayed awaiting the completion of the other two portions.

The TMDL relies on natural attenuation to reach water quality standards, and it is believe that the source of the toxins are nonpoint. Therefore WLAs were not included in the original report. After discussion with EPA it was determined that we need to incorporate WLAs for several dischargers resulting in the delay.

																				Art Johnson, Brandee Era-Miller, Brandi Lubliner, Kristen Kinney								Art Johnson, Elaine Snouwaert

				ERO				34		Palouse River SF FC		15		3		EAP						F: 06/06		O: 06/08								O: 02/09				N/A

																				Brenda Nipp, Elaine Snouwaert, Jim Carroll, Scott Tarbutton, Bill Stewart (L)								Elaine Snouwaert, Jim Carroll

				ERO				34		Palouse River SF Temp		2		1		EAP						F: 06/06		O: 02/08								O: 02/09				N/A

																				Brenda Nipp, Dustin Billhimer, Elaine Snouwaert, Jim Carroll, Kirk Sinclair, Scott Tarbutton, Bill Stewart (L)								Elaine Snouwaert, Jim Carroll

				ERO				34		Palouse River Temperature TMDL		3		2		EAP						03/07		O: 02/09								O: 06/09				N/A

																				Brenda Nipp, Elaine Snouwaert, James Kardouni, Jim Carroll, Kirk Sinclair, Scott Tarbutton, Bill Stewart (L)								Elaine Snouwaert, James Kardouni, Jim Carroll

				ERO				35		Tucannon River Watershed Multi		37		6		WQP																Fall 2007				Temperature is the only parameter addressed in this technical study.  Analysis of the stream temperature and seepage survey data is complete and I am currently working on the riparian shade component of the study.

																				Dustin Billhimer, Laurie Mann (L)

				ERO				55		Little Spokane River WS Multi		11		9		WSU								O: 12/05
R: 07/07								O: 12/07  Winter 2008				Per EAP's project tracker, there is no QAPP and report through EAP. This is technical assistance only.

																				Joe Joy, D Ragsdale (M)

				ERO				56		Hangman Creek Watershed Multi-		11		11		EAP						F: 09/05		O: 05/05
R: 06/08								O: 12/05
R: 06/08				The need to develop a landscape model has delayed the completion of the technical report. A consultant was hired to develop the WARMF model for the watershed and will be completed in January 2007. 

Analysis and technical language developed summer 07. Draft language to advisory group in November 07. Will be incorporated into draft joint report by February 08. 

Temperature is also being added by using the Potential Natural Vegetation approach.

Delay in another TMDL caused a delay in this TMDL.

																				Elaine Snouwaert, Joe Joy, Rick Noll, D. Ragsdale (M)								Elaine Snouwaert, Joe Joy, Rick Noll

				ERO				57		Newman Lake Total Phosphorus		1		1		WQ HQ								O: 07/06
R: 09/07								O: 06/05
R: 09/07				N/A

																				Tony Whiley, Martha Turvey (L)								Tony Whiley

				ERO				62		Pend Oreille R Temp		6		2		EAP						F: 09/04		O: 08/06
R: 01/08								Mar-08				N/A

																				Paul Pickett, H. Rueda & D. Martin (H)

				ERO				62		Pend Oreille River TDG		4		2		EAP						F: 05/04		O: 12/05
R: 12/07								Fall 2007

																				Paul Pickett, H. Rueda (H)

						ERO				Upper Crab Creek DO, FC, pH

						ERO				Medical Lake										(L)

				HQ						Columbia River Temperature		37		15		EPA, WQ HQ				Paul Pickett, Rick Parkin, B. Cope, L. Mann (H)				O: 03/02
R: 12/02												resting in the other Washington

				HQ						Gifford Pinchot NF Temp		22		16		WQ HQ/USFS								O: 02/08												Delay due to expanded geographic scope of study area to all westside National Forests

																				Tony Whiley, Dave Ragsdale (H)

				NWRO				1		Whatcom Creek Fecal Coliform		7		4		City of Bellingham																R: 12/07

				NWRO				1		Whatcom Creek Temperature TMDL		3		1		EAP								R: 05/06												N/A

																				Anita Stohr, Nicoleta Cristea, D. Ragsdale (L)

				NWRO				1		Whatcom Lake FC, DO & Phos		3		3		EAP						F: 07/02		O: 07/04
R: 04/06												N/A

																				Paul Pickett, D. Ragsdale (L)

				NWRO				3		Samish River Basin Fecal Coli		11		6		EAP						F: 03/06		O: 05/08								Summer 2008				N/A

																				Sally Lawrence, Trevor Swanson, M. Turvey

				NWRO				3		Skagit River, Lower WS		14		9		EAP				Brian Zalewsky, Jayne Carlin (H)								Sally Lawrence

				NWRO				5		Old Stillaguamish River Multi		5		4		EAP				Greg Pelletier, Ralph Svrjcek, Jayne Carlin (L)		F: 08/06		O: 12/07				Ralph Svrjcek				O: 06/08				6/29/07:  We are currently planning on contracting out the modeling for this project to Battelle Pacific Northwest National Laboratory.  The schedule remains the same.  - KE

				NWRO				7		Snoqualmie River Temperature		3		2		EAP				Anita Stohr, James Kardouni, Ralph Svrjcek, Jenny Wu (L)		F: 07/06		O: 02/08
R: 02/09				Ralph Svrjcek				O: 06/09				Field data collection completed October 06.
8/16/07:  The change is requested because the original project manager, Nicolete Cristea, is no longer working for Ecology.  Anita Stohr will begin working on this project in 09/07.

				NWRO				8		Bear-Evans temp/DO		12		6		EAP/King Co						F: 09/06		O: 11/07
R: 06/08								O: 06/08				N/A

																				Mindy Roberts, Laurie Mann (L)								Sinang Lee

				NWRO				9		Green River Temp & DO		19		9		King Co./EAP						F: 10/06		O: 06/08								O: 09/08				Technical report due dates (draft and final) are dependent on when King County can complete their modeling work.

																				Mindy Roberts, Martha Turvey (L)								Sinang Lee

				NWRO				15		Sinclair-Dyes Tribs FC		21		8		Navy/EAP						F: 02/06		O: 03/06
R: 06/08								Summer 2008				05/07:  This change is requested because our schedule depends on technical materials and documentation from the Navy/ENVVEST Program and they are behind schedule.

																				Mindy Roberts, Martha Turvey (M)								Debby Sargeant, Sally Lawrence

				NWRO				1		Drayton Harbor Fecal Coliform		7		5		EAP				Anita Stohr, Nuri Mathieu				7-Oct

		NWRO								Liberty Bay Tributary FC										(L)

				NWRO						Minter Creek FC										(L)

				SWRO				10		Clarks/Meeker Ditch Multi-Para		4		4		City of Puyallup						F: 06/02		O: 04/05
R: 12/06
F: 12/06								O: 10/04
R: 12/07

																				Chuck Hoffman, Greg Zentner, Laurie Mann (L)								Cindy James, Greg Zentner

				SWRO				10		Lower White pH TMDL		8		2		EPA						F: 11/96		O: 12/03
R: 06/08								O: 06/04
R: 12/07				Verification of modeling work re-initiated to be completed 12/05.

																				Greg Zentner, Karol Erickson, Laurie Mann								Cindy James, Greg Zentner, Kim McKee

				SWRO				10		Puyallup RB FC		8		7		EAP						F: 12/06		O: 03/09								O: 12/09				N/A

																				Nuri Mathieu, Laurie Mann (L)								Cindy James

				SWRO				13		Deschutes Multi-Parameter		16		5		EAP						F: 02/04		O: 06/06
R: 06/08								O: 03/07
R: 06/08				N/A

																				Mindy Roberts, Dave Ragsdale (M)								Chris Hempleman, Mindy Roberts

				SWRO				14		Oakland Bay/Hammersley FC TMDL		14		9		EAP						F: 05/05		O: 09/06
R: 03/08								O: 05/07
R: 02/09				N/A

																				Anise Ahmed, Laurie Mann (L)								Anise Ahmed, Chris Hempleman

				SWRO				27		E. Fork Lewis Temp & FC		16		9		EAP						F: 06/05		O: 06/07
R: 02/09								O: 01/09
R: 09/10				Field Data collection complete. Tech. report date will need to be revised. Data analysis and modeling will begin fall/winter of 2007.  
07/07 - The project is delayed due to the Naches River Temperature TMDL schedule over-run.

																				Barb Carey, Dustin Billhimer, Lawrence Sullivan, Stephanie Brock, Martha Turvey								Dustin Billhimer, Lawrence Sullivan, Stephanie Brock, Tonnie Cummings

						SWRO				South Puget Sound DO										(H)												Summer 2010

				SWRO						Burnt Bridge Creek multi-parameter								(H)																		EJ Compaints in City; trading



&L&"Arial"&7 &BNote:
O- Original Target Date,  R- Revised Target Date,  F- Final Date
QAPP - Quality Assurance Project Plan
[Star] - TMDL recently approved by EPA&B 
&C&R&"Arial"&9 &P of  &N
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